IPRS Implementation Steering Committee
Meeting Minutes — June 19, 2002

Attendees: IPRS Implementation Steering Committee

Art Costantini SEC Jack St. Claire DSL absent
Barbara Moore Tideland Bob Stayton Sandhills absent
Diane Poe CenterPoint Grace Crockett ~ Mecklenburg absent
Melanie Thomas  Alamance-Caswell Karen Andrews  Pathways absent
Mark Robeson Lee-Harnett Gary Fuquay Controller's Office absent
Gary Imes DMH/DD/SAS Tara Larson DMH/DD/SAS absent
IPRS Implementation Support and guests

Vicki Steele SEC Sharlene Brown EDS

Whitney Goodson SEC Shawn Holland DIRM

Christal Wood DSL Rick Olson DIRM

Vince Joyce Mecklenburg Jim Ryals DIRM

Bob Duke Controller’s Office Carol D. Clayton NCCCP absent
Anita Curtis DMH/DD/SAS Jay Dixon Controller's Office absent
Betty Cogswell DMH/DD/SAS Joyce Sims EDS absent
Jean Revenew DMH/DD/SAS Cathy Bennett EDS

Paul Carr EDS Shannon Jones EDS

Bob Gibb Mecklenburg Wendy Rackley = DSL

1) Introductions / Announcements

2) Review and approve minutes
a) Requested approval of May 15 meeting minutes — minutes approved.

3) Open ltems
a) Controller's Office policy regarding 1/12 Advances to APs and Hold Harmless

4) The State Plan - (Gary Imes)
a) Finalizing of Target Population Groups — Division Workgroup has finalized
i) Will carry through next fiscal year — no changes prior to next fiscal year
b) The Array of Services was approved for distribution. This document will be updated when changes
are necessary.
c) The Service Definitions have been updated and will be published by Program Accountability.
d) Distribution of the revised State Plan — The new version should be approved by July 1, 2002.

5) IPRS Implementation Planning (Betty Cogswell)
a) IPRS Phase Selection Update
i) Phase1=6APs
i) Phase 2 =8 APs
iiiy Phase 3 =14 APs
iv) Phase 4 =7 APs
v) Mecklenburg has not selected a phase.
vi) APs can request a change of phase by e-mailing Betty and copying the Area Director and Gary
Imes.
b) TPA for Phase | APs
i)  All TPA’s have been returned with the exception of Wayne County. Betty to follow up.
c) MOA for Phase | APs
i) Waiting for several MOA'’s to be returned.
d) EDS Technical Environment Assessment and EDS Site Visit to IPRS Phase | APs
i)  VGFW and Guilford site visits are complete; Wayne is not scheduling one.
i) Site visits for Smoky, New River, Pathways are scheduled for June 24-26.
e) Update on FTP capability
i)  FTP should be production ready soon. Sharlene will give technical update today.
i) Secure FX (minimal cost) has a GUI interface and is Christal’s choice; Putty (free) requires
"Command Line Parms" and can be used as well.
f)  Publication of FY02-03 Target Populations including the new Transitional Non-Covered (TNC).



6)

7)

8)

9)

Array of Services update
i)  Division Workgroup has finalized the Arrays of Services.
(1) Changes can be made at any time.
(2) Have been sent out to Pilots and Phase 1 APs and will be published through the IPRS
Coordinators for Phase Il through Phase IV APs.
A detailed project plan for Phase | implementation with only AP tasks is being developed for use by
the APs in tracking project status.
Bi-weekly “meet me” calls have been scheduled with Phase | APs to discuss project status,
implementation approaches and concerns.
i)  May change to weekly calls in July
Update on Service Definition Manual — not finalized
i) A draft of the manual was distributed to DefCom7 committee members for their review and
comments. After committee approval, it will be forwarded by Program Accountability to
Division Management for their review and approval before final distribution.
i) Betty will send draft copies to anyone who wants one.

IPRS Communications and Training (Betty Cogswell)

a)

c)

e)

IPRS training by DMH/DD/SAS Disability Section staff on FY02-03 target population eligibility for
Pilots on 6/4/02 and for Phase | APs on 6/5/02. Training is being scheduled for Phase Il - IV APs.
i) IPRS Session 1 Training for Phase |l APs was held on 6/11-13/02 by Shawn and Cheryl.
Another session will be held 6/25-27/02.
(1) Compliments of training from Mark Robeson
b IPRS Session 1Training for Phase Ill APs is a 3-day training
session scheduled for August 20-22 and August 27-29 in Raleigh.
IPRS Session 2 Training for Phase | APs is tentatively scheduled for August 6-8 in Raleigh.
IPRS Web Site updates
i) IPRS Pilot Site Issues will be posted on the web site and will be updated as often as possible.
ii) Target Population Groups, Arrays of Services, Target Population Concurrency Chart and
Target Population Hierarchy will be posted on the web site once they are finalized. Arrays of
Services will be updated, as needed, and IPRS Coordinators notified.
Per Betty, each AP needs to assign a site coordinator (and a back up) for security.

Escalation of Policy Issues -

Open Discussion

a)

b)

c)

IPRS Pilot Site Issues List
i)  Discussion on Consultation and Education Claims (Priority Seq. #4)
(1) Issue has been forwarded to Division Workgroup
i) Accountability Measures (Priority Seq. #10)
(1) Number of Clean Claims/Month issue is being addressed.
Carol Duncan Clayton’s Letter to Dr. Visingardi Regarding IPRS Implementation
i) Discussion on Dr. Visingardi’s response (memo dated June 18, 2002)
(1) Memo Subject: IPRS, Accreditation, Service Waivers
(2) Rick will email memo to all committee members
Meetings
i)  Gary asked for feedback on the convenience of “Meet Me” Conference Calls for Meetings.
ii) Contact him for any questions or concerns that may arise in between meetings.

Next Meeting - July 17, 2002, 1- 3pm
"Meet Me" Call Format
For those attending in-person - Dobbin Building room 115 (Dix Campus)



